NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR PRESENT VALUE

Hydraulic Mechanical Wetlands Discount
Calendar| Cost | Project Dredging Dredging Build & Cap Construct | Remediation Total Cost  |Factor (for| Net Present
Year Year | Year Fixed Costs Costs Costs T&D Costs CDF Costs [Fill CDF Costs|CDF LTM LHCC Costs Capital Costs | (0% Discount) [ 1.8%) |Value at 1.8%
2010 0 1| $ 13,289,674 | $ 36,482,964 | $ -1$ 9,050,721 | $18,598,736 [ $ -8 -1 $2,181,997 | $ -1$ 534,810 |$ 80,138,902 1.0000| $80,138,902
2011 1 2| $13,289,674 [ $34,721,718 [ $ -1 $ 2,561,309 [ $18,598,736 | $ 2,622,727 | $43,079 | $4,363,994 | $ -|$ 3373899 |$ 79,575,136 0.9823| $78,168,110
2012 2 3| $ 12,539,203 | $ 25,160,665 | $ -1 $ - $37,197,472 [ $ 2,622,727 | $43,079 [ $2,181,997 [ $ -1$ 1,143,879 $ 80,889,023 0.9649| $78,053,797
2013 3 4| $13,251,997 [$ 9,630,245 |$ 2,521,506 [ $ -1$ -|$ 5,245,455 | $43,079 $12,180,271 | $19,189,669 | $ 62,062,222 0.9479| $58,827,986
2014 4 5| $11,236,534 [ $ -1$ 1,261,993 ($ -8 -|$ 5,245,455 | $43,079 $12,843,272 | $28,099,126 | $ 58,729,459 0.9311) $54,684,581
2015 5 6|$ 9777356 $ -1 $ -8 - $11,794,430 | $ 2,622,727 | $43,079 $12,843,272 | $10,566,663 | $ 47,647,528 0.9147] $43,581,431
TOTALS $73,384,439 $105,995,591 $3,783,498 $11,612,030 $86,189,375 $18,359,092 $215,395 $8,727,988 $37,866,815 $62,908,046 $409,042,269 $393,454,807
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals

Dredge Season 1, $80M 10 MO|$ 30,937 |$ 309,369

Off Season 1, $80M 2 MO|$ 15468|$ 30,937

fee $ 24672|$ 364,978

Dredge Season 2, $80M 10 MO|[$ 30,937 |$ 309,369

Off Season 2, $80M 2 MO|$ 15468 $ 30,937

fee $ 24672|% 364,978

Dredge Season 3, $80M 8 MO|$ 30,937 |$ 247,495

Off Season 3, $80M 4 MO|$ 15468|$ 61,874

fee $ 22,429|$ 331,798

Dredge Season 4, $80M 11 MO|[$ 30,937 |$ 340,305

Off Season 4, $80M 1 MO|$ 15468 $ 15,468

fee $ 25794|% 381,567

Dredge Season 5, $80M 5 MO|$ 30,937 |$ 154,684

Off Season 5, $80M 7 MO|$ 15468 |$ 108,279

fee $ 19,065|$% 282,028

Dredge Season 6, $80M 2 MO|[$ 30937|$ 61,874

Off Season 6, $80M 10 MO|$ 15,468 | $ 154,684

fee $ 15700 % 232,258

Dredge Season 7, $80M 0 MO|$ 30,937|$ -

Off Season 7, $80M 0 MO|$ 15468 | $ -

fee $ -1 $ -

Dredge Season 8, $80M 0 MO|$ 30,937 | $ -

Off Season 8, $80M 0 MO|$ 15468 | $ -

fee $ B R
PROJECT MANAGEMENT Escalated from 2005 actuals

Dredge Season 1, $80M 12 MO| $ 237,965 | $2,855,578

Off Season 1, $80M 0 MO| $ 118,982 | $ -

fee $ 207,029 | $ 3,062,607

Dredge Season 2, $80M 12 MO| $ 237,965 | $2,855,578

Off Season 2, $80M 0 MO|$ 118,982 | $ -

fee $ 207,029 | $ 3,062,607

Dredge Season 3, $80M 12 MO| $ 237,965 | $2,855,578

Off Season 3, $80M 0 MO| $ 118,982 | $ -

fee $ 207,029 | $ 3,062,607

Dredge Season 4, $80M 12 MO| $ 237,965 | $2,855,578

Off Season 4, $80M 0 MO| $ 118,982 | $ -

fee $ 207,029 | $ 3,062,607

Dredge Season 5, $80M 12 MO| $ 237,965 | $2,855,578

Off Season 5, $80M 0 MO| $ 118,982 | $ -

fee $ 207,029 | $ 3,062,607

Dredge Season 6, $80M 8 MO| $ 237,965 | $1,903,719

Off Season 6, $80M 4 MO| $ 118,982 | $ 475,930

fee $ 172,525|$ 2,552,173

Dredge Season 7, $80M 0 MO| $ 237,965 | $ -

Off Season 7, $80M 0 MO| $ 118,982 | $ -

fee $ -1 $ -

Dredge Season 8, $80M 0 MO| $ 237,965 | $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 8, $80M 0 MO|$ 118,982 | $ -
fee $ B R
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $80M 1 LS| $3,555,855 | $3,555,855 Same for all dredge seasons
fee $ 257,799 | $ 3,813,655
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $80M 8 MO|$ 26,957 |$ 215,655
Off Season 1, $80M 4 MO| $ -1$ -
fee $ 15635|$% 231,290
Dredge Season 2, $80M 8 MO[$ 26,957 |$ 215,655
Off Season 2, $80M 4 MO| $ -1 % -
fee $ 15635|% 231,290
Dredge Season 3, $80M 6 MO|$ 26,957 |$ 161,741
Off Season 3, $80M 6 MO| $ -1 $ -
fee $ 11,726 $ 173,468
Dredge Season 4, $80M 9 MO[$ 26,957 |$ 242,612
Off Season 4, $80M 3 MO| $ -1 % -
fee $ 17589|% 260,202
Dredge Season 5, $80M 3 MO|$ 26,957|$ 80,871
Off Season 5, $80M 9 MO| $ -1 $ -
fee $ 5863 | $ 86,734
Dredge Season 6, $80M 0 MO|$ 26,957 | $ -
Off Season 6, $80M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 7, $80M 0 MO|$ 26,957 | $ -
Off Season 7, $80M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 8, $80M 0 MO|$ 26,957 | $ -
Off Season 8, $80M 12 MO| $ -1 % -
fee $ -1$ -
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 1, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 2, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 2, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 3, $80M 8 MO| $ 126,487 | $1,011,897
Off Season 3, $80M 4 MO|$ 71,487 |$ 285,949
fee $ 94,094 |$ 1,391,939
Dredge Season 4, $80M 4 MO| $ 126,487 | $ 505,949
Off Season 4, $80M 8 MO|$ 71,487|$ 571,897
fee $ 78,144 | $ 1,155,989
Dredge Season 5, $80M 2 MO| $ 126,487 | $ 252,974
Off Season 5, $80M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 6, $80M 2 MO| $ 126,487 | $ 252,974
Off Season 6, $80M 10 MO|$ 71,487 |$ 714,871
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 2, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 70,169 | $ 1,038,014
Dredge Season 7, $80M 2 MO| $ 126,487 | $ 252,974
Off Season 7, $80M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 8, $80M 2 MO| $ 126,487 | $ 252,974
Off Season 8, $80M 0 MO|$ 71487|$% -
fee $ 18,341 |$ 271,315

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $80M 12 MO| $ 178,438 | $2,141,256 No Fee on NAE Expenditures
Off Season, $80M 0 MO|$ 89,219 $ -
fee $ - $ 2,141,256

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $80M 8 MO| $ 202,609 | $1,620,875 No Fee on Sed Samp & WQM
fee $ - $ 1,620,875
Project Year 2, $80M 8 MO| $ 202,609 | $1,620,875
fee $ - $ 1,620,875
Project Year 3, $80M 6 MO| $ 202,609 | $1,215,656
fee $ - $ 1,215,656
Project Year 4, $80M 9 MO| $ 202,609 | $1,823,484
fee $ -|$ 1,823,484
Project Year 5, $80M 3 MO| $ 202,609 |$ 607,828
fee $ -|$ 607,828
Project Year 6, $80M 0 MO| $ 202,609 | $ -
fee $ -1$ -

Project Year 7, $80M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 8, $80M 0 MO| $ 202,609 | $ -
fee $ -1$ -

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $80M 8 MO| $ 68,137 | $ 545,099 No Fee on Database O&M & Web
fee $ -[$ 545,099
Project Year 2, $80M 8 MO| $ 68,137 |$ 545,099
fee $ -[$ 545,099
Project Year 3, $80M 6 MO| $ 68,137 | $ 408,824
fee $ -[$ 408,824
Project Year 4, $80M 9 MO|$ 68,137 |$ 613,237
fee $ -|$ 613,237
Project Year 5, $80M 3 MO|$ 68,137 |$ 204,412
fee $ -[$ 204,412
Project Year 6, $80M 0 MO|$ 68,137 | $ -
fee $ -1$ -

Project Year 7, $80M 0 MO|$ 68,137 | $ -

fee $ -1$ -

Project Year 8, $80M 0 MO|$ 68,137 | $ -

fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 882|cy/day No T&D Costs
Project Year 1, $80M CY| $ 219 $ - 2008 Cost Est
escalated 164 145000 CY|[ $ 235 | $34,016,750 2010 dollars
fee $ 2,466,214 | $ 36,482,964
Project Year 2, $80M CY[$ 2191 % - 2008 Cost Est
escalated 156 138000 CY| $ 235 | $32,374,562 2010 dollars
fee $ 2,347,156 [ $ 34,721,718
Project Year 3, $80M CY| $ 219 | $ - 2008 Cost Est
escalated 113 100000 CY|[ $ 235 | $23,459,828 2010 dollars
fee $ 1,700,837 | $ 25,160,665
Project Year 4, $80M CY[$ 2191 % - 2008 Cost Est
escalated 43 38275 CY| $ 235|$ 8,979,249 2010 dollars
fee $ 650,996 [$ 9,630,245
Project Year 5, $80M CY| $ 219 $ - 2008 Cost Est
escalated 0 0 CY| $ 235 $ - 2010 dollars
fee $ -1$ -
Project Year 6, $80M CY[$ 2191 % - 2008 Cost Est
escalated 0 0 CY| $ 235 $ - 2010 dollars
fee $ -1$ -
Project Year 7, $80M CY| $ 219 | $ - 2008 Cost Est
escalated 0 0 CY| $ 235 $ - 2010 dollars
fee $ -1$ -
Project Year 8, $80M CY[$ 2191 % - 2008 Cost Est
escalated 0 0 CY| $ 235 $ - 2010 dollars
fee $ -1$ -
TOTAL 478 421275 $ 105,995,591
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $80M/YEAR MECHANICAL DREDGING COSTS

ITEM Days |QUANTITY| UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
MECHANICAL DREDGING 1400|cy/day No T&D Costs 12 hr/day
Project Year 1, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
Project Year 2, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
Project Year 3, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
Project Year 4, $80M CY| $ 131 3% - 2009 Cost Est
escalated 129 181000 CY| $ 13| $ 2,351,054 2010 dollars
fee $ 170,451 2,521,506
Project Year 5, $80M CY| $ 131 3% - 2009 Cost Est
escalated 65 90589 CY| $ 13| 9$ 1,176,683 2010 dollars
fee $ 85,310 1,261,993
Project Year 6, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
Project Year 7, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
Project Year 8, $80M CY| $ 131 3% - 2009 Cost Est
escalated 0 0 CY| $ 13]$% - 2010 dollars
fee $ - -
TOTAL 194 271589 3,783,498
check 271589 0
mechanically dredged
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ALTERNATIVE 2

NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE
$80M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Ship by rail to Hazardous
TRANSP & DISPOSAL Waste Landfill
Project Year 1, $80M CY| $ 164 | $ - 2009 Actual 0
escalated 49750 CY| $ 170 [ $ 8,438,901 2010 dollars CY cake to CDF
fee $ 611,820($ 9,050,721
Project Year 2, $80M CY| $ 164 | $ - 2009 Actual 34333
escalated 14079 CY| $ 170 | $ 2,388,167 2010 dollars CY cake to CDF
fee $ 173,142 $ 2,561,309
Project Year 3, $80M CY| $ 164 | $ - 2009 Actual 34333
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 8 -
Project Year 4, $80M CY| $ 164 | $ - 2009 Actual 68666
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 8 -
Project Year 5, $80M CY| $ 164 | $ - 2009 Actual 68666
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 % -
Project Year 6, $80M CY| $ 164 | $ - 2009 Actual 34333
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 8 -
Project Year 7, $80M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 8 -
Project Year 8, $80M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDF
fee $ -1 8 -
TOTAL 63829 $ 11,612,030 240332
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR BUILD and CAP CDFs COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
BUILD CDFs
CDFsA,B&C LS| $62,455,984 | $ - 2007 Cost Est See NAE Cost Estimates
escalated 1 LS| $69,246,066 | $69,246,066 2010 dollars
STORM WATER MGMT
200 gpm heated, insulated, sand
and GAC, flow meters, piping,
Purchase & Installation 1 LS[$ 119850 ($ 119,850 Vendor quote pumps and frac tanks
SUBTOTAL $69,365,916
FEE $ 5,029,029
TOTAL $74,394,945
CAP CDF
CDFsA,B&C 0 LS[$ 9,918,788 | $ - 2007 Cost Est See NAE Cost Estimates
escalated 1 LS| $10,997,138 | $10,997,138 2010 dollars
SUBTOTAL $10,997,138
FEE $ 797,292
TOTAL $11,794,430
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR FILL CDFs COSTS

ITEM QUANTITY|UNITS|UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
FILL CDFs
Dredge Season, $80M CY|[ $ 69| % - 2007 Cost Est $53/ton @ 1.3 ton/cy
escalated 60000 CY| $ 76 | $ 4,583,440 2010 dollars 60,000 cy/180 days
STORM WATER MGMT
Utilities 12 MO[$ 2,805(% 33,660 Acutals from similar operations |electric, carbon, spare parts
Operation 1 YR| $ 119,351 |$ 119,351 2010 dollars 1 laborer @ 8 hr/day year round
Temporary faclilty (incl. decon
pad) included in NAE 2007 cost
TRUCK DECONTAMINATION DAY| $ 538 | $ - est 1 laborer @ 8 hr/day
escalated 180| DAY| $ 597 | $ 107,416 2010 dollars
AIR MONITORING 1 YR[$ 47,000 | $ 47,000 Based on 1/3 Cashins Cost 2009
SUBTOTAL $ 4,890,867
FEE $ 354,588
TOTAL YR $ 5,245,455
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 2, $80M/YEAR CDF LONG TERM MONITORING (LTM) COSTS

ITEM QUANTITY|UNITS|UNIT COST| TOTAL |SUBTOTAL COMMENTS ASSUMPTIONS
CDF LTM CAPITAL COST
Monitoring Well Installation 10 WELL| $ 29,836 | $298,356 escalated from 2006 actual one-time capital cost
SUBTOTAL $ 298,356
FEE $ 21,631
TOTAL $ 319,987
CDF LTM ANNUAL COST
Sampling 1 YR|$ 23,500 ($ 23,500 10 wells; 2 samplers; 4 events [Based on Sawyer Street actuals
Analysis 1 YR[$ 2667|$ 2,667 10 samples PCBs, metals 20% QC; 2-week TAT
Field Sampling Plan 1 YR[$ 4,000]|$ 4,000 NAE Est 7/30/09
Database Maintenance 1 YR[$ 2,000($ 2,000 NAE Est 7/30/09
Tech Memo 1 YR|$ 8,000($ 8,000 NAE Est 7/30/09
SUBTOTAL $ 40,167
FEE $ 2912
TOTAL $ 43,079
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 2, $80M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS |[UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 3, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -8 -
Project Year 4, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 15432 CY| $ 736 | $11,356,896 2010 dollars
fee $ 823,375 $12,180,271
Project Year 5, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,975,079 2010 dollars
fee $ 868,193 | $12,843,272
Project Year 6, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,975,079 2010 dollars
fee $ 868,193 | $12,843,272
TOTAL 47976 $ 37,866,815
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 2, $80M/YEAR CAPITAL COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
CAD CELL DESIGN FINALIZATION LS| $ 58,603 | $ - 2006 Actual
escalated 1 LS| $ 67,248 | $ 67,248 | $ 67,248 (2010 dollars Year 1
PURCHASE MARINE EQUIPMENT LS| $ 3,890,000 | $ - 2007 Cost Est
escalated 1 LS| $ 4,312,913 | $ 4,312,913 | $ 4,312,913 |2010 dollars Year 4
TERC RECOMPETE LS|$ 983,404 | % - 2007 Cost Est
escalated 1 LS| $ 1,090,318 $ 1,090,318 | $ 1,090,318 |2010 dollars Year 3
INSTALL SILT CURTAINS LS| $13,369,673 | $ - 2007 Cost Est
escalated 1 LS| $14,823,195 | $14,823,195 | $ 14,823,195 |2010 dollars Year 4
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS| $ 6,780,525 | $ - 2007 Cost Est
escalated 1 LS| $ 7,517,689 |$ 7,517,689 | $ 7,517,689 |2010 dollars Year 6
DEMOB AREAS C & D LS| $ 9,875,524 | $ - 2007 Cost Est
escalated 1 LS| $10,949,170 | $10,949,170 | $10,949,170 |2010 dollars Year 5
NSTAR CROSSING LS| $ 3,000,000 | $ - 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 | $ 3,213,675 |2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 | $ - 2007 Cost Est
escalated 1 LS| $ 3,048,974 | $ 3,048,974 | $ 3,048,974 |2010 dollars Year 6
EMPTY CELL #1 & CAP DDA LS| $15,573,194 | $ - 2008 Cost Est
escalated 1 LS| $16,682,395 | $16,682,395 | $ 16,682,395 |2010 dollars Year 5
NARAGANSETT LTM ROUND #& LS| $ 400,000 | $ - 2009 Cost Est
escalated 1 LS[$ 414000($ 414,000 $ 414,000 (2010 dollars Year 1
NARAGANSETT LTM ROUND #€ LS| $ 400,000 | $ - 2009 Cost Est
escalated 1 LS[$ 414000($ 414,000 $ 414,000 (2010 dollars Year 5
CONSTRUCT LHCC LS| $ 8,147,670 $ - 2008 Cost Est
escalated 1 LS| $ 8,727,988 | $ 8,727,988 2010 dollars Years 1,2 &3
CONFIRMATIONAL SAMPLING YR| $ 50,000 | $ - 2008 Cost Est
escalated 1 YR| $ 53,561 | $ 53,561 |$ 267,806 [2010 dollars Years 1-5
see CDF LTM
CDF MONITORING WELL INSTALLATION CDF| $ 106,662 | $ - spreadhseet
escalated 1| CDF|$ 106,662 |$ 106,662 |$ 319,987 Year 2
TOTAL $63,121,370
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